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Notes for the August 31, 2016, CERES  

Processing Oversight Board Meeting  
 

Meeting began at 1:00 p.m. in the conference room in B2102 R116. 

Meeting Notes  

No comments on the notes for the previous meeting.   

Announcements 

 Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather 

Forecasts (ECMWF), Shinfield Park, Reading, England 

       

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

PR Database 1171 – PR database delivery that goes with the PR Tool Web Interface delivery 

(SCCR 1170). 

TISA Gridding 1172 – Delta delivery for PGE CER9.0P8 to have the epilogue remove 

temporary files instead of the PGE code. 

 

There were no issues identified, so these SCCRs will be approved. 

     

CATALYST Status 

Sanity check runs for SCCR 1101 have completed and Cathy has verified the results of her 

PGEs.  Waiting for Raja to verify the results of her PGEs. 

 

SCCRs 1155/1158/1161 are being tested in PPE. 

 

Version 2.1 of the CATALYST server is scheduled to be delivered in mid-October. 

  

Production Processing Status 

Edition3 and Edition4 Instrument have run, ERBE-like hasn’t yet. 

 

Terra and Aqua Beta2-Edition4 Clouds has started processing again. 

 

System Status   

No updates. 

     

Status of Open SCCRs 

In development: 

1124 – Still waiting for valid test data. 

1139 – No update. 

1121 – New target delivery date of 9/30.  This impacts SCCRs 1122, 1134, and 1135. 

1156 – On schedule. 

1134 – New target delivery date of 10/7. 

1135 – New target delivery date of 10/7. 

1125 – Still waiting for valid test data.  

1140 – No update. 

1130 – No update. 
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1133 – No update. 

1141 – No update. 

1144 – No update. 

 

In CM: 

1172 – In CM testing. 

1170 – Testing complete. 

1171 – In CM testing. 

   

In SIT: 

1122 – On hold until 1121 is promoted. 

1163 – In SIT testing. 

1155 – Needs a database update to be able to run test PRs for PGEs CER5.0P3.  PGEs 

CER9.1P2 and CER12.1.P2 tested successfully. 

1158 – No problems. 

1161 – Testing complete, will be promoted in conjunction with SCCR 1155. 

 

Additional Items 

The Promotion Priorities were reviewed. 

 

Meeting ended at 1:34 p. m. 


